
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 12/20/2013

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14570-13-000-0

Estimate Summary By Project

Estimate Number: 0006

05/09/2014

Contract Location: Time Allowed:

SR 120 ALT BEGINNING AT SR 3 AND EXTENDING TO SR 120.

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

04/19/2013

05/03/2013

06/03/2013

06/05/2013

08/02/2013

11/22/2013

00/00/0000

300 Days

03/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 57.00

171 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,782,618.39

$1,782,618.39

$146,139.87

91.80%

Counties:

Cobb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004415      $1,782,618.39 $1,782,618.39 $146,139.87 91.80% $21,041.85

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 12/20/2013

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14570-13-000-0

Estimate Summary By Project

Estimate Number: 0006

05/09/2014

Project Number: M004415      SR 120 ALT - MILLING & PLMX RESF

 

M004415                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,309,182.83 $1,292,349.35 $16,833.48

Non-Participating $327,295.69 $323,087.32 $4,208.37

Total Earnings $1,636,478.52 $1,615,436.67 $21,041.85

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,636,478.52 $1,615,436.67 $21,041.85

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,636,478.52 $1,615,436.67

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $21,041.85

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 12/20/2013

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14570-13-000-0

Estimate Summary By Project

Estimate Number: 0006

05/09/2014

Project Number M004415      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0025 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  6,340.000 7,007.520

R-MODIFIED BITUM MATL & H LIME 67.700 .000

 

 

7,007.520 $.00 $474,409.10

0030 413-1000     BITUM TACK COAT GL  3,485.000 7,430.000

 2.410 .000

 

 

7,430.000 $.00 $17,906.30

0040 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  76,345.000 80,072.473

 1.200 .000

 

 

80,072.473 $.00 $96,086.97

0055 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  980.000 .000

 27.870 755.000

 

 

755.000 $21,041.85 $21,041.85

0080 609-1000     REMOVE ROADWAY SLAB SY  2,450.000 2,729.358

 24.500 .000

 

 

2,729.358 $.00 $66,869.27

0115 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  27.000 39.000

 65.000 .000

 

 

39.000 $.00 $2,535.00

0130 653-1810     THERMOPLASTIC SOLID TRAF STRIPE, 10 IN, WHITELF  350.000 2,779.000

 2.200 .000

 

 

2,779.000 $.00 $6,113.80

0150 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  400.000 616.167

 3.500 .000

 

 

616.167 $.00 $2,156.58



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 12/20/2013

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14570-13-000-0

Estimate Summary By Project

Estimate Number: 0006

05/09/2014

Project Number M004415      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0165 654-1003     RAISED PVMT MARKERS TP 3 EA  300.000 540.000

 3.500 .000

 

 

540.000 $.00 $1,890.00

Category Amount: $21,041.85 $689,008.87

Project Total Amount: $21,041.85 $1,636,478.52


